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Gary —

Here are the weekly project summaries for week ending July 13™ . As | mentioned Friday, | met with
three land clearing subcontractors last week and now I’'m waiting for all the quotes to come in. I've
also contacted a company to provide boat access for Michelle’s water and sediment sampling in
Bayou La Carpe and the Houma Navigational Canal. I've got one additional land clearing contractor
(EDI Environmental Services) that I'm going to met at the site tomorrow. They provide land clearing
services for Warren at the Cactus Pipe site near Duson, LA. They also provide Geoprobe services, so
we’ll get an estimate for that as well. I'm also in the process of putting together an overall sampling
cost estimate that will include Sampling Equipment and supplies. Looks like the TDD has about
$5,400 remaining. We'll need to amend it pretty soon, so I'll get you the overall cost estimate as
soon as | can. Let me know if you need anything else.
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